

Week 11

Keel Bone Chicken Project

03/16/26



College of Engineering

This Week

Weekly Progress

- **PCB Updates**
 - Information from DL-Engineering
 - Version of PCB to send to DL-Engineering finalized
- **IEEE Paper**
 - First draft of paper (review)
- **Agriculture Updates**
 - Data analysis
 - New requests

PCB Updates


Information from DL-Engineering

- Lead Time: ~4 weeks for PCB designs
- ~\$150-200 for total manufacturing costs
- Sizing requests
 - Increase size of resistors to maximum possible size to increase surface adhesion
 - All larger components should be placed on the same size to improve stability

PCB Updates


Version of PCB to send to DL-Engineering finalized

- PCB Routing and Layout complete
- 4 Layer Board
 - Front
 - Battery Voltage (VBAT)
 - Ground (GND)
 - Back
- Maintained same components and kept same area as last week




PCB Updates

Version of PCB to send to DL-Engineering finalized



Front View



Back View

IEEE Paper

First draft of paper

- 5 Pages
 - X Figures
 - 3 Sections
- Followed recommendations given in last weeks
- Paper outside of presentation (Move to review afterwards)

Data Analysis

-

Agriculture Updates

New requests

- Potential for heart monitoring hardware/software (request from Omosalewa)
- Potentially smaller temperature devices?
- Renaming bluetooth devices (Unique UUIDs)

Next Week

Plans & Blockers

- Ensure paper is matching with IEEE sensors formatting
- Continue preparing paper for submission
- Meet with Powercast and sign NDA for circuitry
 - See if circuitry can be supplanted

Thank You

Purdue Polytechnic Institute



College of Engineering