

Week 13

Keel Bone Chicken Project

03/30/26



College of Engineering

This Week

Weekly Progress

- **PCB Updates**
 - Design(s) sent over to DL-Engineering
- **Sensor Updates**
 - Tested manually
 - Web logger issues
- **RFID Charging Updates**
 - NDA issues inquired to Niedra and Legal Department
- **Paper Updates**
 - Paper almost ready for submission
- **Next Week**

PCB Updates

Design(s) sent over to DL-Engineering

- Both designs packaged for DL-Engineering to verify:
 - Gerber Files
 - Placement Files
 - Bill of Materials

Sensor Updates

Tested Sensors manually

- No visible errors with sensor readings
 - Strain gauge – resistance did measurably change
 - Force gauge – Sudden shocks in voltage
- Still need further testing to 100% verify

Sensor Updates

Web logger issues

- Omosalewa said that the web logger was down for a bit
- Either an issue with github pages or another hit
- Have to investigate further; discuss with Omosalewa what happened

Your site is live at https://nhuang58.github.io/Biomedical_Device_PCB/
Last [deployed](#) by  [NHuang58](#) last week

[Visit site](#) [Unpublish site](#)

RFID Charging Updates

NDA issues inquired to Niedra and Legal Department

- NDA cannot only be signed by Professor Nawrocki for usage of hardware
- Inquired Niedra about the legal attributes
- Also contacted Purdue's legal department

Paper Updates

Paper almost ready for submission

- Should hit 4/24 deadline
- Waiting on 100% high quality images to finalize figures
- Made needed adjustments from Professor Nawrocki and Professor Salas
- Next meeting: Paper Review

Next Week

Next Week's Plan

- Finalize Paper
- Ask Omosalewa for a couple more images of the system (high quality)
- Paper Review (4/20) should be all of next meeting before I submit (hopefully 4/21)

Thank You

Purdue Polytechnic Institute



College of Engineering