

Week 9

Keel Bone Chicken Project

03/02/26



College of Engineering

This Week


Weekly Progress

- **PCB Updates**
 - Design files given to DL-Engineering
 - First PCB nearly complete
- **Sensor Updates**
 - Thermometers delivered (today)
- **Agriculture Updates**
 - New materials delivered
 - Data analysis
- **Miscellaneous**

PCB Updates

Design files given to DL-Engineering


- Idea of design
- Preliminary estimate of design costs
- Needed to use new KiCAD toolbox for fabrication



PCB Updates

First PCB nearly complete

- 80% completion for soldering
- Fully tested while soldering device
 - Reduce lead-time when soldering
 - Ensure there are no faults with major components
- Task given to Nolan (experience with soldering)



Sensors

Thermometers delivered

- Adafruit says the sensors have been delivered
- Need to do preliminary testing of thermometers on arbitrary systems
- Verify that thermometer will be sufficient for birds
 - Non-intrusive to weight
 - Will fit seamlessly into design

Agriculture Updates

New materials delivered

- 6 LiPo Batteries given to Omosalewa
- Battery chargers appeared to have arrived (today)
 - Still need to look for where they were delivered
- Wire crimping materials all obtained and ready for meeting

Agriculture Updates

Data Analysis

- Data seems to be capturing in frames (~45-60 seconds only)
- Overlooked issue with the data collection unit
- Need to establish if this is a hardware or software issue

Miscellaneous

Other Updates

- Professor Leon-Salas SoET Fair
- Minor paper adjustments as work completes

Next Week

Plans & Blockers

- Ensure data collection is working properly, reach out to Arduino support if not
- Contact DL-Engineering to establish a timeframe for the final PCB

Thank You

Purdue Polytechnic Institute



College of Engineering