

Week 7

Keel Bone Chicken Project

02/16/26



College of Engineering

This Week

Weekly Progress

- Shipment Updates
- Agriculture Department Updates
- Conference Updates
- PCB Manufacturing Updates
- Miscellaneous Updates

Shipment Updates

- Digi-Key parts ordered with F number
 - Should be arriving with this week
- PCBs seemed to have arrived, however
 - Unsure where they went as when checking the dock where the tracking link said they were, they were not present
- Sensors ordered
 - Force, Strain
 - Should come within 1-2 weeks

Agriculture Department Updates

- Agriculture has ordered everything necessary
 - 2 Pin JST Housings
 - Single Cage DuPont Housings
 - (All of the above is for the battery cables)
 - LiPo Battery Chargers
- Will show agriculture how to create the cables necessary for their study
- Have relayed that we do not need high quality data, just something for our paper
- Waiting on data
 - Should come around Wednesday

Conference Updates

- IEEE RFID Conference may be useful for me to attend:
 - June 14-16, very interesting resources
- IEEE Sensors is the conference we are targeting a letter for
 - October 25-26
- Purdue ECE has a travel grant available (up to \$1000) that I may be able to take advantage of
 - Present findings although my tenure will have ended

PCB Manufacturing Updates

- Reached out to Professor Berry regarding PCB manufacturing
- Several Domestic Options
 - Macrofab
 - Sierra Circuits
 - RushPCB
 - PCBUnlimited
- Reaching out to Sierra Circuits and PCB Unlimited (likely best two options)

Miscellaneous

- Completed web training
- Added Nolan to github repository
 - Will give him technical updates per week to get him familiar with the project
- Will send all packaged weekly reports this week
 - December – Present as folder
- Still looking at various other conferences I could possibly attend

Next Week

Plans & Blockers

- Begin revision 5 of PCB design
 - Remote charging
 - Force, Strain, Temperature external sensors
 - In-house battery unit (16 mm diameter)
- Obtain data from agriculture and validate data
- Finish README documentation on device
 - Standardize and make into technical document

Thank You

Purdue Polytechnic Institute



College of Engineering