

Week 1

Keel Bone Chicken Project

05/18/26

This Week


Weekly Progress

- **PCB Updates**
 - New symbol designed
 - New footprint designed
 - Power analysis done on P1110b
- **Summer Updates**
 - Summer Calendar submitted and signed
- **Training Updates**
 - Required Trainings Completed
- **Next Week**

PCB Updates

New symbol designed


- Designed to match P1110B
- Grounds need to be separate
- Might cause interference



PCB Updates

New footprint designed

- Designed to match P1110B
- Powercast device will need to be elevated on board because it is an external product



PCB Updates

Power analysis

- Peak Output Power: 210 mW (0.21 Watts) at maximum RF input.
- Maximum Output Current: 100 mA.
- Configurable Output Voltage: Up to 4.2V for Lithium-Ion or 3.3V for Alkaline.
- Conversion Efficiency: Exceeds **70%** efficiency when converting RF energy to DC power.

Summer Updates

Summer Calendar Submitted and Signed

	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
Weekly Period					
0					5/1
1	5/4	5/5	5/6	5/7	5/8
1	5/11	5/12	5/13	5/14	5/15
2	5/18	5/19	5/20	5/21	5/22
2	5/25	5/26	5/27	5/28	5/29
3	6/1	6/2	6/3	6/4	6/5
3	6/8	6/9	6/10	6/11	6/12
4	6/15	6/16	6/17	6/18	6/19
4	6/22	6/23	6/24	6/25	6/26
5	6/29	6/30			
5		7/1	7/1	7/2	7/3
5	7/6	7/7	7/8	7/9	7/10
6	7/13	7/14	7/15	7/16	7/17
6	7/20	7/21	7/22	7/23	7/24
7	7/27	7/28	7/29	7/30	7/31

Work Objectives and Deliverables

cept teaching courses, please provide brief description of the work ob
d to collect data for the Nicla Sense system, implementing three differ
) to DC conversion inserted in the board. Test and validate the board

days eligible for pay.

ired for faculty working 12 weeks during the summer and paid 100% on Spons
on these proje Required - Signature Applied rtmental responsibilities, write
any days marked as working as vacation.

ian Huang

Signed by
Nathan Huang
4A635E63C35E48E...

ed)

Training Updates

Required Trainings Completed

- Responsible Conduct of Research (RCR)
- Ethics Training

Next Week

Next Week's Plan

- ~~Look into AWS as potential data storage solution~~
 - ~~S3 bucket is very cheap~~
 - ~~Other options could open up~~
- Before Sync-Up:
 - Getting demonstration to work
 - Showing Omosalewa how to program the firmware for the updated Nicla Sense code
 - Find a good time to meet with Omosalewa in-person moving forward

Thank You

Purdue Polytechnic Institute