

Week 13

Keel Bone Chicken Project

03/30/26



College of Engineering

This Week




Weekly Progress

- **PCB Updates**
 - Rev. 6 PCB created with optimal sizing for given backpack
 - Pin Header sizing
 - Non-essential components removed for Rev. 4
- **Powercast Updates**
 - NDA issues with procurement of information
- **Paper Updates**
 - Meeting with Professor Salas today

PCB Updates

Rev. 6 PCB created with optimal sizing for given backpack

- Created to accommodate 35 x 45 x 17 mm size of backpack
- All components fit on single side of board
- Pin header sizing will not be an issue (~11.54 mm)




PCB Updates

Pin Header sizing is sufficient to require minimal modifications

Illustrations




Dimensional drawing as an example



PCB Updates

Non-essential components removed for Rev. 5

- Back to Rev. 5 of the PCB
- Powercast Harvester removed
 - Temporary change, need to assess
- Charge amplifier removed for irrelevance to paper



5/31/23 (#)

Powercast Updates

NDA issues with procurement of information

- Powercast needs more NDA authority than anticipated
- Other commercial products (2) worth looking into
 - P1110b
 - P2110b
 - Both short range pick and place modules



Dan Harrist

to me ▾

Hi Nathan,

Sorry, this won't work. I see you are with Purdue University. This NDA must be signed by someone with the authority to sign legal documents or it won't be valid. Can you have someone with authority review this?

Regards,
Dan



Tue, Mar 24, 9:19 AM (6 days ago)



Recommended for low-volume and easy implementation



P2110B

Long range, pulsed power receiving module



P1110B

Short range, higher power receiving module

Paper Updates

Meeting with Professor Salas today

- Paper review
- Go over clarity and depth
- Bring revisions for feedback

Thank You

Purdue Polytechnic Institute



College of Engineering