

Week 3

Keel Bone Chicken Project

06/01/26

This Week

Weekly Progress

- Documentation Updates
- Contacted Wenjie about sensor testing
- Meeting with Omosalewa
- Legal Updates
- Next Week

Documentation Updates

Finished Documentation to send to Professor Karcher

- Documentation can be seen outside of presentation
- PDF format
- Still need to make final adjustments

Contacted Wenjie about sensor testing

See if we can find a time to test force sensors

- Walk me through procedure for testing
- See his thoughts

Meeting with Omosalewa

Weekly meeting with Omosalewa

- (She) will test sensors to see if the new version of the web logger solves the issues she's been having
- #1 priority is making sure the logger logs all the time (from her end)

Legal Updates

Legal Counsel finally reached out

- NDA signed with redline
- Send back to Powercast
- See what they say

Next Week

Next Week's Plan

- Finish NDA issues
- Ensure data logger is making progress
- Make sure that the documentation for the device is clear and thorough and changes are made if necessary.

Thank You

Purdue Polytechnic Institute